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originator J. Propson/P. Hernandez phone  373-1765/376-2209
Class of Change
[1 1 - signatories {¥1 11 - Project Manager {1 I[i1 - Unit Manager

thange Title Modification to the fiscal year 1993 Rotary Mode Sampling Milestone

S3t304] . 1804

Description/Justification of Change: ThiS change, when approved will modify the due date to
restore rotary mode sampling capability at the Hanford site for interim milestone
M-10-13.

WAS: September 1993.

1S: March, 1994,

Impact of change Restoring rotary mode sampling capability is not possible to meet the
September 30, 1993, M-10-13 milestone date. Progress toward the milestone has been
impacted due to an administrative hoid that was put into affect on August 12, 1993.

The administrative hold was a result of serious conduct of operations concerns. This
has stopped all tank farm activities except surveillance activities necessary to
satisfy operational safety and environmental requirements. This was done to ensure
work is performed safely without undue risk to workers. The magnitude of the impact to
restoring rotary mode sampiing capability is not completely known at this time. It is
however currently expected that it can be restored by the above new date.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D (Table D-1
and Figure D-1 Work Scheduie).
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